

## CERTIFICATE OF COMPLIANCE

PhilGEPS Postings

This is to certify that the FOREST PRODUCTS RESEARCH AND DEVELOPMENT INSTITUTE, for the period January 1, 2015 up to November 15, 2015 has posted the Invitation to Bid (ITB), Request for Expression of Interest (REI), Request for Quotation (RFQ), Notice of Award/Bid Results, the Actual Approved/Awarded Contracts and Notices to Proceed/Purchase Orders (POs) for all the projects listed below at the Philippine Government Procurement System (PhilGEPS), to wit:


PhilGEPS Ref. Number	Published Date of ITB/REI/RFQ	Bid Notice Title	Published Date of Notice of Award	Date of Posting of PO/Approved Job Contract/ Notice to Proceed	Bid Notice Status	REMARKS
2989513	19 Dec. 2014	Detailed Engineering Activities for FPRDI Infrastructure Project 2015	30 January 2015	18 February 2015	Awarded	With approved extension due to illness (30 June 2015)
2979177	12 Dec 2014	Supply, Delivery & Installation of Laboratory Equipment	N/A	N/A	N/A	Failure of bidding
3014219	24 Jan. 2015	Supply, Delivery & Installation of Laboratory Equipment	31 March 2015	28 April 2015	5 units Awarded	5 units delivered; 9 units for delivery; 1 item under process; 7 items under negotiation
3130882	13 April 2015	Supply, Delivery & Installation/Commissioning of Laboratory Equipment	18 June 2015	10 July 2015	11 units Awarded	2 units for Rebid
3309551	24 July 2015	Supply, Delivery & Installation/Commissioning of Laboratory Equipment	14 Aug 2015	14 Aug 2015	1 unit Awarded	1 unit negotiated/ delivered
3337821	08 Aug 2015	Repair/Rehabilitation/ Renovation of FPRDI Buildings/Facilities	28 Sept 2015	30 Sept 2015	Awarded	On-going project
3383390	03 Sept. 2015	Supply, Delivery & Installation of Equipment	28 Sept 2015	28 Sept 2015	Awarded	For delivery
3450641	08 Oct 2015	Supply & Delivery of Laboratory Equipment	29 Oct 2015	30 Oct 2015	Awarded	For delivery

PhilGEPS Ref. Number	Published Date of ITB/REI/ RFQ	Bid Notice Title	Published Date of Notice of Award	Date of Posting of PO/Approved Job Contract/ Notice to Proceed	Bid Notice Status	REMARKS
3537210	15 Nov 2015	Janitorial Services for 2016	On-going	On-going	On-going	Opening of bids 02 December 2015
3537267	15 Nov 2015	Security Services for 2016	On-going	On-going	On-going	Opening of bids 02 December 2015

This is to further certify that the list is inclusive of all projects procured by the FOREST PRODUCTS RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI) as of November 15, 2015.

This certification is being issued to attest to the truth and accuracy of all foregoing based on the available records and information that can be verified with the PHILGEPS.

IN WITNESS WHEREOF, we have affixed our signatures this 25 November 2015 at Los Baños , Laguna, Philippines.

  
**FELIX B. TAMOLANG**  
 BAC Chairmain

  
**ROMULO T. AGGANGAN**  
 Director