

1 Unit Surface Roughness Tester													
1 Unit Cross Hatch Adhesion Testing Kit with Guid Wheel													
1 Unit Pull-off Adhesion Tester (Automatic)													
1 Unit Pendulum Hardness rocker/Tester (Koenig & Persoz)													
1 Unit Standard Light Source (color viewing light)													
Reference Number: 6620656 dtd. Nov. 11, 2019	CM Garcia	Public Bidding	Sept. 10, 2019	June 11, 2019	Nov. 14, 2019	Nov. 26, 2019	Nov. 26, 2019	Nov. 26, 2019	Dec 20, 2020	Jan 28, 2020			1/23/2020
Supply, Delivery and Installation of Vacuum Treatment Facility													
Proj 2: PCIEERD Bamboo Musical Instruments Preservation													
One Unit Wood Vacuum Pressure Impregnation Treatment System (DN 100x2000)													
GRYKE SCIENTIFIC INSTRUMENT TRADING P.O # 2020-09													
Reference Number: 6620722 dtd. Nov. 11, 2019	AL Quintos	Public Bidding	Sept. 10, 2019	June 11, 2019	Nov. 14, 2019	Nov. 26, 2019	Nov. 26, 2019	Nov. 26, 2019					
Supply and Delivery of Laboratory Equipment													
Reference No. 6709572 dtd. Nov. 29, 2019	Ryan Paul P. Paz	Public Bidding	Sept. 10, 2019	June 11, 2019	Dec 15, 2019	Dec 17, 2019	Dec 17, 2019	Dec 17, 2019	Jan 9, 2020	June 17, 2020	July 14, 2020	June 22, 2020	
Supply and Delivery of ICT Equipment for Mithi 2020													
Charge to : MITHI													
PINNACLE SPHERE ENTERPRISES													
PO. 2020-065													
10 unit Desktop @ 34,950.00													
5 unit Printer @ 24,000.00													
10 unit ICT Software @ 11,500.00													
10 Microsoft office professional plus 2019 License (paper license)@11,500													
Total Alloted Budget													
Total Contract Price of Procurement													
Total Savings (Total Alloted Budget - Total Contract Price)													
10 Microsoft Office Plus													
ON-GOING PROCUREMENT ACTIVITIES													
Reference Number 6699145 dtd Nov. 27, 2019	Mildred M. Fidel	Public Bidding	Sept. 10, 2019	June 11, 2019	Dec 15, 2019	Dec 17, 2019	Dec 17, 2019	Dec 17, 2019					
Supply and Delivery of Technical and Scientific Equipment, one unit Nitrogen Analyzer													
Total Alloted Budget of On-going Procurement													

--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

(sgd)
ANTONINA A. ALCACHUPAS
BAC Secretariat
30 Sept 2020

Recommended for Appro

(sgd)
DWIGHT A. EUSEBIO
BAC Chairperson
30 Sept 2020

val by:

APPROVED:

(sgd)

ROMULO T. AGGANGAN

Head of the Procuring Entity

30 Sept 2020

Remarks
(Explaining changes from the
APP)



Christian Ley Construction

Contract signed dtd. March 09, 2020

HINOKI GLOBAL CONCEPTS

P.O. 2020-013

